
I-2511CB Timeline for Design-Build Contractor Selection Process

I-85 from North of SR 1002 to North of SR 2120

ALL REVISIONS TO TIMELINE ARE NOTED IN RED.
LATEST REVISION POSTED August 5, 2004

RFQ Advertisement May 3, 2004
All Scope Details due to Design Services

Statement of Qualifications due back from Contractors June 14, 2004

Design Services to Distribute Draft RFP Internally June 21, 2004

Department Comments of Draft RFP Review to Design Services July 6, 2004

Department Announces Shortlisted Firms August 2, 2004
Draft RFP Provided to Shortlisted Firms

Pre-RFP Meeting with Shortlisted Firms August 25, 2004

Response to Comments from Shortlisted Firms September 7, 2004
Due to Design Services

Approved Permits submitted to Design Services Contract Office September 7, 2004

Confidential Cost Estimate Submitted to Design Services
State Estimating Engineer September 13, 2004

Issue Final RFP September 20, 2004

Technical Proposals and Sealed Price Proposals Due October 25, 2004

Technical Presentations by Shortlisted Firms November 10, 2004

Determination of Best Value November 18, 2004
(Opening of Price Proposals and Announce Technical Scores)

Award of Project by Board of Transportation December 2, 2004

Dates for highlighted activities are critical and must be met in order to reach the December 2,
2004 award date.
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